

## Deliverables

No	Name	Deadline
D1.1	RCT and Genotype-phenotype use cases	August 2010
D1.2	Final validation of the feasibility of TRANSFoRm to deliver the genotype-phenotype	May 2015
D1.3	Final validation of the feasibility of TRANSFoRm to deliver the GORD RCT	May 2015
D2.1	Most promising type of support for diagnosis	May 2013
D2.2	Final validation of prototype DSS	May 2015
D3.1	Provenance Model	February 2011
D3.2	Report on Regulatory Requirements, Confidentiality and Data Protection issues	February 2011
D3.3	Security Framework	February 2011
D3.4	First Draft Integration Plan	May 2012
D4.1	Ontology of Diagnostic evidence and DSS service	May 2014
D5.1	Data quality assessment software tool and evaluation	May 2013
D5.2	Application of the provenance model	May 2012
D5.3	Query Formulation Workbench	May 2012
D5.4	Specification of functional eCRF and DSS	May 2014
D5.5	Mobile eHealth application for the delivery of PROMs	May 2014
D6.1	Requirements analysis of current EHR systems and structure and API for Genotype repositories	February 2011
D6.2	Clinical Research Information Model	May 2012
D6.3	Clinical Data Integration Model	May 2013
D7.1	Federated infrastructure for eCRFs	May 2014
D7.2	Federated infrastructure for data linkage	May 2014
D7.3	Delivery system for mobile and real-time eHealth	May 2014
D8.1	Report on demonstration 1	May 2014
D8.2	Report on demonstration 2	May 2015
D9.1	TRANSFoRm Exploitation Strategy	May 2012
D9.2	Report on dissemination activities	May 2015